

LCTCS FACILITIES CORPORATION

To:

The Honorable Jerome Zeringue, Chairman of the Joint Legislative

Committee on the Budget

Honorable Members of the Joint Legislative Committee on the Budget

From:

Stephen C. Smith, Chair of LCTCS Facilities Corporation Board

Date:

April 22, 2022

Subject:

2021 LCTCS Facilities Corporation report pursuant to Act 511 of the 2016

Regular Legislative Session

I am pleased to provide you with the enclosed copy of the LCTCS Facilities Corporation 2021 Annual Report.

The report was prepared pursuant to Section 1 of Act 511 of the 2016 Regular Legislative Session that requires the LCTCS Facilities Corporation to submit an annual report to the Joint Legislative Committee on the Budget. The report includes the project status, project funds expended, and contractor information for the facilities and improvements undertaken by the LCTCS Facilities Corporation in 2021.

If you have questions regarding the report or LCTCS Facilities Corporation projects, please contact me at ssmith@ascellc.com or (985)-852-3445.

Sincerely.

Stephen C. Smith

LCTCS Facilities Corporation Board

Chair





LCTCS FACILITIES CORPORATION 2021 ANNUAL REPORT

ACT 391 | ACT 360





Executive Summary

LCTCS ACT 360 Facilities Improvement Program

The LCTCS Facilities Corporation is a 501(c)(3) private non-profit corporation formed in 2008 for administration, oversight, and management of the Act 391 and Act 360 statewide facilities improvement program for the benefit of Louisiana's Community and Technical Colleges (LCTCS) students. The Corporation's board of directors consists of civic leaders from geographic areas across the state, that volunteer their time to represent the interest of LCTCS, its colleges, and the State of Louisiana. CSRS, Inc. was hired by the Corporation as their Program Manager to administer design and construction. CSRS has worked as a team with the LCTCS and the Facilities Corporation over the past thirteen (13) years delivering on the promises made in Act 391. At the time, the Act 391 program represented a departure from traditional financing and followed the model first conceived for projects in Bossier City, Baton Rouge and Lafayette. There have been great accomplishments made during the delivery of the Program and the Corporation has fundamentally reshaped the way capital improvements are accomplished for the LCTCS. Key to the Program's success has been collaboration with Facility Planning & Control (FP&C) and the State Board of Regents.

OVER THE PAST THIRTEEN YEARS, THE PROGRAM HAS HELPED TO:

CHANGE the perception of what a technical and community college should look like and how the facilities can make a difference in the delivery of education

MANAGE the largest capital improvements plan in LCTCS history and the first major program utilizing alternative financing and project delivery methods

ESTABLISH public trust in the stewardship of alternative financing, which led to the authorization of funding for the Act 360 Facilities Improvement Program

DEVELOP standard LCTCS processes and procedures that can be used for current and future capital improvements projects and programs throughout the system

FOSTER a culture of diversity and local participation in the delivery of

Executive Summary

LCTCS ACT 360 Facilities Improvement Program

management, design and construction services across the state CREATE energy efficient facilities to replace outdated structures that are far less efficient and have a negative financial impact for the LCTCS

Louisiana is experiencing substantial economic growth and investment from both business and industry. With these new investments, highly-skilled and a ready-to-go workforce to fill the jobs these new businesses are bringing to the state is essential. In this dynamic environment, the role of Louisiana's community and technical colleges in developing and sustaining this workforce is more important than it has ever been. The LCTCS facilities program is targeted to specific workforce needs in high demand industries, including construction, welding, process technology, nursing, and a variety of skills for the oil and gas industry, and is a prudent investment for the State to support the expanding business and economic growth.

The overwhelming support for Act 391 and Act 360 from legislators from across the state reflects the desire of the citizens of Louisiana to properly educate and develop a sufficient workforce for future economic growth. What better way to reflect that support than to put Louisiana citizens to work on the very program providing the facilities for education? The Program has worked to ensure that Louisiana firms and disadvantaged business enterprises throughout the state are awarded work in every facet of this program.

ACT 391 FACILITIES IMPROVEMENT PROGRAM

Making a Change for Tomorrow's Educational Facilities

Act 391 was authorized during the 2007 Legislative Session in Senate Bill 337 for 23 projects at 14 community and technical colleges totaling \$175 million across the state. In October 2009, nine (9) of the 23 projects were identified for the first phase of bond projects and officially closed out.

The Program is currently closing out the remaining Act 391 funds with small projects, including maintenance projects, identified by the College for Nunez Community College in Chalmette.

Executive Summary

LCTCS ACT 360 Facilities Improvement Program

ACT 360 FACILITIES IMPROVEMENT PROGRAM

Providing increased training capacity and opportunities for students, business, and industry in both rural and urban areas across the state

Senate Bill 204, signed into law by Gov. Jindal in 2013, authorized *Act* 360 financing in the amount of \$285.9 million for 29 projects statewide which includes 25 workforce projects, 3 one stop student testing, career and service centers, and one safety related project. Act 360 requires a combination of state bond financing and 12% private match (Land, Equipment, or Cash Donation). The Program has received private matches from community leaders and private industry. Act 360 Phase I bonds were sold in December 2014. The Program includes 13 rural campus projects, which represent 45 percent of the 29 projects, from the communities of Lacombe, Winnsboro, Jonesboro, Jennings, Minden, Schriever, Ruston, Livingston Parish, Reserve, Morgan City, Avondale, and Tallulah. The remaining 16 projects are in urban areas, including Alexandria, Monroe, Bossier City, Gonzales, Lafayette, Lake Charles, Baton Rouge, New Orleans, and Chalmette.

The Program currently has one (1) Phase III project in design, three (3) Phase III projects in construction, one (1) Phase IV project in design, and two (2) Phase IV projects in value engineering.

CSRS, LLC

Brian Budd

Program Director

Em Broo





LCTCS ACT 360 COMPLETED PROJECTS

LCTCS FACILITIES CORPORATION

Advanced Workforce Training



PROJECT INFORMATION	
INITIAL PROJECT FUNDING:	\$12,188,000
EXPENDITURES AS OF 2021:	\$11,768,519
COMPLETION DATE:	May 3, 2021
BUILDING SIZE:	32,660 sq. ft.
ARCHITECT:	Holly & Smith Architects, APAC
CONTRACTOR:	MAPP, LLC

NARRATIVE

The DCC Westbank Campus is located at 2440 Constellation Street, New Orleans, LA 70114. The new facility contains academic STEM programs, labs, and faculty to serve academic and workforce programs for Algiers and the West Bank of New Orleans, specifically the healthcare, Petro-chemical, digital media, and transportation logistics industries.

*The Contractor satisfactorily completed the facility in accordance with the contract documents.

VENDORS	AMOUNT	DESCRIPTION
Breazeale, Sachse, & Wilson	\$31,566.16	Owner's and Lender's Title Insurance
CSRS, Inc.	\$1,9872.67	Reimbursables
Dufrene Surveying Services	\$5,300.00	Surveying Services
Eustis Engineering, LLC	\$9,925.00	Geotechnical Services

Advanced Workforce Training

VENDORS	AMOUNT	DESCRIPTION
Holly & Smith Architects	\$761,446.09	Design Services & Reimbursables
Interstate Electronic Systems, LLC	\$373,341.23	Furniture, Fixtures, & Equipment
Jones Walker	\$4,515.92	Bond Work & Project Match Certification
LATech Security + Surveillance	\$90,618.00	Furniture, Fixtures, & Equipment
Louisiana Community & Technical College System	\$3,450.00	Reimbursement for Professional Services
MAPP, LLC	\$9,851,163.88	Construction Contract
Presidio Networked Solutions	\$74,107.24	Furniture, Fixtures, & Equipment
School Outfitters	\$3,634.40	Furniture, Fixtures, & Equipment
Terracon	\$10,920.00	Environmental Services
The HON Company	\$130,460.44	Furniture, Fixtures, & Equipment
Virco Inc	\$463.68	Furniture, Fixtures, & Equipment
Workplace Solutions	\$397,734.15	Furniture, Fixtures, & Equipment
END OF DELGADO COMMUNITY COLLEGE		

ADVANCED WORKFORCE TRAINING





LCTCS ACT 360 CONSTRUCTION PROJECTS

LCTCS FACILITIES CORPORATION

Nursing and Allied Health Training Building



PROJECT INFORMATION INITIAL PROJECT FUNDING: \$34,000,000** **EXPENDITURES AS** \$5,627,323 OF 2021: **BUILDING SIZE:** 120,000 sq. ft. **COMPLETION DATE:** December 2023 **Manning Architects ARCHITECT:** I Mackey Mitchell The Lemoine **CONTRACTOR:** Company

NARRATIVE

The DCC Nursing and Allied Health Training Building will be housed at the City Park Campus located at 615 City Park Ave, New Orleans, LA 70119. The facility will include spaces that support Nursing and Allied Health Training Programs. Additionally, there will be a portion of the building occupied by Ochsner Health System for training spaces.

*The Project is satisfactorily working in accordance with the contract documents.

VENDORS	AMOUNT	DESCRIPTION
CSRS, Inc.	\$3,822.08	Reimbursables
Gandolfo Kuhn, LLC	\$14,000.00	Surveying Services
Ground Penetrating Radar Systems, LLC	\$2,450.00	Subsurface Surveying Services
Gulf South Engineering & Testing, Inc.	\$16,400.00	Geotechnical Services

Nursing and Allied Health Training Building

VENDORS	AMOUNT	DESCRIPTION
Jones Walker	\$20,421.32	Bond Work & Project Match Certification
Landsource Inc	\$9,775.00	Surveying Services
Louisiana Community & Technical College System	\$1,000.00	Reimbursement for Appraisal Services
My Environmental Consulting	\$6,579.00	Environmental Services
Risk Tree Service	\$16,045.00	Arborist Services
Shen Milsom & Wilke	\$19,760.00	Furniture, Fixtures, & Equipment
The Lemoine Company	\$5,517,070.40	Pre-Construction and Construction Contract

**TOTAL PROJECT FUNDS: \$44,000,000
ADDITIONAL FUNDS CONTRIBUTED BY PRIVATE DONOR

END OF DELGADO COMMUNITY COLLEGE
NURSING AND ALLIED HEALTH TRAINING BUILDING

Louisiana Delta Community College

Nursing, Welding, Workforce Training Campus



PROJECT INFORMATION	
INITIAL PROJECT FUNDING:	\$8,100,000**
EXPENDITURES AS OF 2021:	\$4,843,789
COMPLETION DATE:	June 2022
BUILDING SIZE:	30,775 sq. ft.
ARCHITECT:	TBA Studio
CONTRACTOR:	Ratcliff Cons.

NARRATIVE

The LDCC Ruston Campus is located North of 1010 James St, Ruston, LA 71270. The new facility will provide general education space, classrooms, administrative, security, and supportive areas, parking, loading dock, signage and additional spaces for welding, industrial instrumentation, patient care, and a student services suite.

*The Project is currently satisfactorily working in accordance with the contract documents.

VENDORS	AMOUNT	DESCRIPTION
ALTEC Environmental Consulting LLC	\$2,850.00	Environmental Services
Breazeale, Sachse, & Wilson	\$19,863.74	Owner's and Lender's Title Insurance
CSRS, Inc.	\$995.95	Reimbursables
Denmon Engineering Company, Inc.	\$18,020.00	Survey Services

Louisiana Delta Community College

Nursing, Welding, Workforce Training Campus

AMOUNT	DESCRIPTION
\$3,104.70	Bond Work & Project Match Certification
\$43,800.00	Tree Clearing Services
\$13,985.00	Surveying Services
\$4,989.98	FF&E and Misc. Expenses Reimbursement
\$2,338.80	Environmental Services
\$4,750.00	Geotechnical Services
\$4,329,191.18	Construction Contract
\$399,899.28	Design Services & Reimbursables
	\$3,104.70 \$43,800.00 \$13,985.00 \$4,989.98 \$2,338.80 \$4,750.00 \$4,329,191.18

**TOTAL PROJECT FUNDING: \$9,590,868
ADDITIONAL FUNDS CONTRIBUTED BY COLLEGE

**ACT 360 FUNDS TRANSFERRED TO THIS PROJECT FROM COMPLETED LDCC MONROE AND LDCC TALLULAH PROJECTS

END OF LOUISIANA DELTA COMMUNITY COLLEGE NURSING, WELDING, WORKFORCE TRAINING CAMPUS

CONSTRUCTION PROJECTS

Culinary, Gaming and Hospitality Center



PROJECT INFORMATION	
INITIAL PROJECT FUNDING:	\$9,945,743**
EXPENDITURES AS OF 2021:	\$4,377,848
COMPLETION DATE:	July 2022
BUILDING SIZE:	28,000 sq. ft.
ARCHITECT:	Champeaux Evans Hotard, APAC
CONTRACTOR:	Pat Williams

NARRATIVE

The SOWELA Gaming & Hospitality Campus is located at 3771 Senator J. Bennett Johnston Ave., Lake Charles, LA 70615. The new facility will include classrooms, workforce flex lab for gaming and hospitality, cooking labs and kitchen, dining area, café, pastry area, student lounge area, faculty offices, and administrative areas.

*The Project is currently satisfactorily working in accordance with the contract documents.

VENDORS	AMOUNT	DESCRIPTION
Breazele, Sachse, & Wilson	\$19,863.74	Owner's and Lender's Title Insurance
Champeaux Evans Hotard, APAC	\$521,310.48	Design Services & Reimbursables
CSRS, Inc.	\$1,456.80	Reimbursables
Daniel J. Holder, P.E., Inc.	\$6,500.00	Professional Services

SOWELA Technical Community College

Culinary, Gaming and Hospitality Center

VENDORS	AMOUNT	DESCRIPTION
Flavin Property Management	\$27,956.00	Storage Services for Donated FF&E
Jones Walker	\$9,676.05	Bond Work & Project Match Certification
Pat Williams Construction LLC	\$3,781,209.18	Construction Contract
Providence Engineering	\$5,075.00	Professional Services
SOWELA Technical CC	\$4,800.00	Reimbursement for ESA Phase I

**ACT 360 FUNDS TRANSFERRED TO THIS PROJECT FROM COMPLETED SOWELA STUDENT SERVICES PROJECT

END OF SOWELA TECHNICAL COMMUNITY COLLEGE CULINARY, GAMING AND HOSPITALITY CENTER





LCTCS ACT 360 DESIGN PROJECTS

LCTCS FACILITIES CORPORATION

Hospitality and Culinary Center



PROJECT INFORMATION	
INITIAL PROJECT FUNDING:	\$9,000,000
EXPENDITURES AS OF 2021:	\$502,021
COMPLETION DATE:	TBD
BUILDING SIZE:	13,500 sq. ft.
ARCHITECT:	Manning Architects I Mackey Mitchell
CONTRACTOR:	Landis Construction Co.

NARRATIVE

The DCC Hospitality and Culinary Center will be housed at the City Park Campus located at 615 City Park Ave, New Orleans, LA 70119. The project will include teaching space with kitchen, study areas, administrative offices, conference rooms, dining area, general storage, dry storage, freezer, cooler and additional required. This project will be run in conjunction with the DCC Workforce Training Building.

*Project is currently in design development phase of design.

VENDORS	AMOUNT	DESCRIPTION
CSRS, Inc.	\$1,249.58	Reimbursables
Eustis Engineering, LLC	\$6,100.00	Geotechnical Services
GPRS	\$675.00	Utilities Investigation Services
Jones Walker	\$30,419.96	Bond Work & Project Match Certification

Hospitality and Culinary Center

VENDORS	AMOUNT	DESCRIPTION
Landsource Inc	\$3,386.94	Surveying Services
Manning Architects Mackey Mitchell Architects	\$425,419.00	Design Services & Reimbursables
The Lemoine Company	\$34,770.50	Pre-Construction Services
END OF DELGADO COMMUNITY COLLEGE HOSPITALITY AND CULINARY CENTER		

Workforce Training Building



PROJECT INFORMATION		
INITIAL PROJECT FUNDING:	\$8,181,818	
EXPENDITURES AS OF 2021:	\$107,644	
COMPLETION DATE:	TBD	
BUILDING SIZE:	13,500 sq. ft.	
ARCHITECT:	Manning Architects I Mackey Mitchell	
CONTRACTOR:	Landis Construction Co.	

NARRATIVE

The DCC Workforce Training
Building project (formerly Blair
project) will be housed at the City
Park Campus located at 615 City
Park Ave, New Orleans, LA 70119.
The project will include a new
workforce training facility and
campus wide site enhancements
that will create a new and uniform
branding of Delgado Community
College. This project will be run in
conjunction with the DCC
Hospitality and Culinary Center.

^{*}Project is currently in design development phase of design.

VENDORS	AMOUNT	DESCRIPTION
CSRS, Inc.	\$1,895.00	Reimbursables
Eustis Engineering, LLC	\$6,100.00	Geotechnical Services
GPRS	\$675.00	Utilities Investigation Services
Landsource Inc	\$3,962.50	Surveying Services

Workforce Training Building

VENDORS	AMOUNT	DESCRIPTION
Manning Architects Mackey Mitchell Architects	\$95,011.00	Design Services & Reimbursables
END OF DELGADO COMMUNITY COLLEGE WORKFORCE TRAINING BUILDING CENTER		

Fletcher Technical Community College

New Workforce Training Building



PROJECT INFORMATION		
INITIAL PROJECT FUNDING:	\$5,113,636**	
EXPENDITURES AS OF 2021:	\$304,784	
COMPLETION DATE:	TBD	
BUILDING SIZE:	25,271 sq. ft.	
ARCHITECT:	Gros Flores Positerry	
CONTRACTOR:	TBD	

NARRATIVE

The New Workforce Training
Building will be located at 1407
Highway 311, Schriever, LA 70395.
The new facility will provide training classrooms and labs, workforce training offices, offices for South Central Industrial Association (SCIA), offices for Workforce
Commission, Veteran's Resource
Center, career services interview and resource room, shared lab space for line-worker program and a multipurpose room.

^{*}Project is currently in value engineering process.

VENDORS	AMOUNT	DESCRIPTION
CSRS, Inc.	\$267.24	Reimbursables
Gros Flores Positerry, LLC	\$298,616.00	Design Services & Reimbursables
Stratum Engineering, LLC	\$5,900.00	Geotechnical Services

**TOTAL PROJECT FUNDING: \$8,514,695
ADDITIONAL FUNDS CONTRIBUTED BY PRIVATE DONOR, COLLEGE AND FEDERAL GRANT

Student Testing and Career Counseling Center

VENDORS AMOUNT DESCRIPTION

END OF FLETCHER TECHNICAL COMMUNITY COLLEGE NEW WORKFORCE TRAINING BUILDING

Student Testing and Career Counseling Center



PROJECT INFORMATION		
INITIAL PROJECT FUNDING:	\$6,480,000	
EXPENDITURES AS OF 2021:	\$335,745	
COMPLETION DATE:	TBD	
BUILDING SIZE:	18,163 sq. ft.	
ARCHITECT:	Holly & Smith Architects, APAC	
CONTRACTOR:	TBD	

NARRATIVE

The NUNEZ Community College
Student Testing and Career
Counseling Center will be located at
3710 Paris Rd. in Chalmette, LA.
The new facility will include spaces
that support Student Success
Activities including Student
Services office, tutoring spaces,
computer labs, conference rooms,
Veteran Resource Centers,
bookstore, coffee shop, incubation
spaces, and other spaces deemed
necessary for student success.

^{*}Project is currently in value engineering process.

VENDORS	AMOUNT	DESCRIPTION
Bayou Tree Service	\$17,820.00	Arborist Services
Breazele, Sachse, & Wilson	\$3,383.65	Owner's and Lender's Title Insurance
CSRS, Inc.	\$6,110.00	Reimbursables
Eustis Engineering, LLC	\$9,100.00	Geotechnical Services

Student Testing and Career Counseling Center

VENDORS	AMOUNT	DESCRIPTION
Holly & Smith Architects	\$292,581.03	Design Services & Reimbursables
NUNEZ Community College	\$6,750.00	Reimbursement for PHASE I ESA & Appraisal

END OF NUNEZ COMMUNITY COLLEGE
STUDENT TESTING AND CAREER COUNSELING CENTER